
DISTRICT 1 PROJECTS - Sorted by Authorization Date for - SFY 2022

COUNTY ROUTE BMP PROJECT NAME PHASE PriorityEstimateStartSTATE PROJECT NO. MILES EndAuth. Start (R) End (R) Cost (R) REMARKS

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS

DEV_RESPBY

CO044 1.25 O'BRION CREEK BRIDGE ENG $30,000CLAY 07/01/21 ES3084412500 0.02 04/28/22 E07/01/21 E DB-1

CO044 1.25 O'BRION CREEK BRIDGE ROW $20,000CLAY 07/01/21 ES3084412500 0.02 04/28/22 E07/01/21 E DB-1

NA999    $$ 0.00 DISTRICT 1 2022 ABC 
BUDGE

CON $8,000,000DISTRICT 01 07/01/21 EA381ABC2200 0.00 06/30/22 E07/01/21 E -

CO081 0.52 KELLEYS CREEK ROAD CON $200,000KANAWHA 04/28/22 ES3208105200 0.01 07/28/22 E12/28/21 E DD-1CT

CO044 1.25 O'BRION CREEK BRIDGE CON $400,000CLAY 07/01/22 ES3084412500 0.02 06/28/23 E05/28/22 E DB-1CT

DISTRICT 2 PROJECTS - Sorted by Authorization Date for - SFY 2022

COUNTY ROUTE BMP PROJECT NAME PHASE PriorityEstimateStartSTATE PROJECT NO. MILES EndAuth. Start (R) End (R) Cost (R) REMARKS

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS

DEV_RESPBY

NA999    $$ 0.00 CAT 8B ALLOCATION CON $125,000DISTRICT 02 07/01/21 EA382C282200 0.00 06/28/22 E07/01/21 E CP-2DF

NA999 0.00 PIPE REP/REPL CON $150,000DISTRICT 02 07/01/21 ES382PIPE2200 0.00 06/28/22 E07/01/21 E CP-2DF

NA999    $$ 0.00 CAT 6 ALLOC PROJ(DIST) CON $500,000DISTRICT 02 07/01/21 EA382C262200 0.00 06/28/22 E07/01/21 E CP-2DF

NA999    $$ 0.00 CAT 3 ALLOC PROJ(DIST) CON $300,000DISTRICT 02 07/01/21 EA382C232200 0.00 06/28/22 E07/01/21 E CP-2DF

NA999    $$ 0.00 SLIDE ALLOC PROJ(DIST) CON $500,000DISTRICT 02 07/01/21 EA382B302200 0.00 06/28/22 E07/01/21 E CP-2DF

NA999    $$ 0.00 SF PAVER ALLOCATION CON $300,000DISTRICT 02 07/01/21 EA382B202200 0.00 06/28/22 E07/01/21 E CP-2SF

NA999    $$ 0.00 SURFTR/STAB ALLOC CON $225,000DISTRICT 02 07/01/21 EA382A202200 0.00 06/28/22 E07/01/21 E CP-2DF

NA999    $$ 0.00 DISTRICT 2 2022 ABC 
BUDGE

CON $7,000,000DISTRICT 02 07/01/21 EA382ABC2200 0.00 06/30/22 E07/01/21 E -

NA999    $$ 0.00 STATE FUNDED 
GDRL(DIST)

CON $215,000DISTRICT 02 07/01/21 EA382B112200 0.00 06/28/22 E07/01/21 E CP-2PO

NA999    $$ 0.00 STATE FUNDED STRUC 
LESS T

CON $150,000DISTRICT 02 07/01/21 EA382B122200 0.00 06/28/22 E07/01/21 E CP-2SF
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NA999 0.00 SLIP CON $150,000DISTRICT 02 07/01/21 ES382SLIP2200 0.00 06/28/22 E07/01/21 E CP-2DF

NA999    $$ 0.00 RESURF CON $285,000DISTRICT 02 07/28/21 EA382A132200 0.00 06/28/22 E07/28/21 E CP-2PO

US119 0.00 US 119 CROSSOVER FOR 
ALL-

CON $2,800,000LOGAN 09/28/21 EX323ATVBR00000 0.00 12/28/22 E07/28/21 E DD-R-CCT

CO013/09 0.01 OLD HOUSE BRANCH BR ENG $25,000MINGO 11/28/21 ES33013900100 0.01 03/28/22 E11/28/21 E CP-2

CO013/09 0.01 OLD HOUSE BRANCH BR CON $175,000MINGO 07/28/22 ES33013900100 0.01 12/28/22 E06/28/22 E CP-2DB

DISTRICT 3 PROJECTS - Sorted by Authorization Date for - SFY 2022

COUNTY ROUTE BMP PROJECT NAME PHASE PriorityEstimateStartSTATE PROJECT NO. MILES EndAuth. Start (R) End (R) Cost (R) REMARKS

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS

DEV_RESPBY

NA999    $$ 0.00 CAT 8B ALLOCATION CON $100,000DISTRICT 03 07/01/21 EA383C282200 0.00 06/28/22 E07/01/21 E CP-3DF

NA999 0.00 PIPE REP/REPL CON $215,000DISTRICT 03 07/01/21 ES383PIPE2200 0.00 06/28/22 E07/01/21 E CP-3DF

NA999    $$ 0.00 DISTRICT 3 2022 ABC 
BUDGE

CON $460,000DISTRICT 03 07/01/21 EA383ABC2200 0.00 06/30/22 E07/01/21 E -

NA999    $$ 0.00 CAT 6 ALLOC PROJ(DIST) CON $1,000,000DISTRICT 03 07/01/21 EA383C262200 0.00 06/28/22 E07/01/21 E CP-3DF

NA999    $$ 0.00 CAT 3 ALLOC PROJ(DIST) CON $190,000DISTRICT 03 07/01/21 EA383C232200 0.00 06/28/22 E07/01/21 E CP-3DF

NA999    $$ 0.00 STATE FUNDED 
GDRL(DIST)

CON $215,000DISTRICT 03 07/01/21 EA383B112200 0.00 06/28/22 E07/01/21 E CP-3PO

NA999    $$ 0.00 SLIDE ALLOC PROJ(DIST) CON $1,500,000DISTRICT 03 07/01/21 EA383B302200 0.00 06/28/22 E07/01/21 E CP-3DF

CO029/07 1.81 HORSE RUN RD CON $600,000ROANE 09/28/21 ES34429718100 0.10 06/28/22 E07/28/21 E DD-3CT

NA999    $$ 0.00 RESURF CON $3,500,000DISTRICT 03 07/28/21 EA383A132200 0.00 06/28/22 E07/28/21 E CP-3PO

WV074 20.12 LONG RUN BRIDGE CON $1,040,242RITCHIE 02/28/22 ES34374201500 0.05 01/28/23 E08/28/21 E DB-3CT

CO095/01 0.00 MOWISH PROPERTY 
DRAINAGE

CON $1,740,000WOOD 07/28/22 ES35495100100 0.28 03/28/25 E05/28/22 E DD-RCT
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DISTRICT 4 PROJECTS - Sorted by Authorization Date for - SFY 2022

COUNTY ROUTE BMP PROJECT NAME PHASE PriorityEstimateStartSTATE PROJECT NO. MILES EndAuth. Start (R) End (R) Cost (R) REMARKS

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS

DEV_RESPBY

NA999    $$ 0.00 SLIDE ALLOC PROJ(DIST) CON $1,400,000DISTRICT 04 07/01/21 EA384B302200 0.00 06/28/22 E07/01/21 E CP-4DF

NA999    $$ 0.00 CAT 8B ALLOCATION CON $120,000DISTRICT 04 07/01/21 EA384C282200 0.00 06/28/22 E07/01/21 E CP-4DF

NA999 0.00 PIPE REP/REPL CON $415,000DISTRICT 04 07/01/21 ES384PIPE2200 0.00 06/28/22 E07/01/21 E CP-4DF

NA999    $$ 0.00 CAT 6 ALLOC PROJ(DIST) CON $1,525,000DISTRICT 04 07/01/21 EA384C262200 0.00 06/28/22 E07/01/21 E CP-4DF

NA999    $$ 0.00 SF PAVER ALLOCATION CON $1,160,000DISTRICT 04 07/01/21 EA384B202200 0.00 06/28/22 E07/01/21 E CP-4SF

NA999    $$ 0.00 STATE FUNDED STRUC 
LESS T

CON $350,000DISTRICT 04 07/01/21 EA384B122200 0.00 06/28/22 E07/01/21 E CP-4SF

NA999    $$ 0.00 STATE FUNDED 
GDRL(DIST)

CON $215,000DISTRICT 04 07/01/21 EA384B112200 0.00 06/28/22 E07/01/21 E CP-4PO

NA999    $$ 0.00 CAT 3 ALLOC PROJ(DIST) CON $250,000DISTRICT 04 07/01/21 EA384C232200 0.00 06/28/22 E07/01/21 E CP-4DF

NA999    $$ 0.00 RESURF CON $1,500,000DISTRICT 04 07/28/21 EA384A132200 0.00 06/28/22 E07/28/21 E CP-4PO

CO106 0.80 BUCKLICK RUN BR CON $425,000PRESTON 08/28/21 ES33910608000 0.03 10/28/21 E07/28/21 E DD-4CT

CO020 4.93 CARR I-BEAM CON $350,000DODDRIDGE 04/28/22 ES3092049300 0.06 08/31/22 E07/28/21 E DB-4CT

CO014 4.13 LITTLE FLINT I-BEAM CON $350,000DODDRIDGE 04/28/22 ES3091441300 0.05 08/28/22 E07/28/21 E DD-4CT

CO054 0.75 MILL FALL I-BEAM CON $350,000MARION 04/28/22 ES3255407500 0.03 08/28/22 E07/28/21 E DD-4CT

NA999    $$ 0.00 SURFTR/STAB ALLOC CON $750,000DISTRICT 04 07/28/21 EA384A202200 0.00 06/28/22 E07/28/21 E CP-4DF

CO076/02 1.13 OWL CREEK RD BR CON $600,000MONONGALIA 09/28/21 ES33176211300 0.05 11/28/21 E08/28/21 E DD-4CT

NA000 0.00 DISTRICT 4-LAB BUILDING CON $1,500,000MARION 11/28/21 EG025LAB100 0.00 08/28/22 E08/28/21 E DD-4CT

CO003 7.32 ROARING CREEK BRIDGE CON $500,000PRESTON 01/28/22 ES339373200 0.05 08/28/22 E11/28/21 E DB-4CT

Page 3 of 8PRINTED 9/30/2020 AT 7:00:33 AM

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated.  Please note that dates are coded with an A or E.  These represent Actual or 
Expected/anticipated.  Any change requests should be noted in the appropriate columns at the right edge of the each table.  The SFY assignments are based on the Authorization dates.  The information is current as of the 09/30/2020 PTS data.

Report ID: SSTIP-003



US019 13.24 BEECHURST AVE @ 6TH CON $8,000,000MONONGALIA 03/28/22 EU33119132400 0.10 07/28/23 E01/28/22 E DD-R-CCT

CO110 0.95 LITTLE WOLF CREEK 
BRIDGE

CON $300,000PRESTON 03/28/22 ES33911009500 0.04 08/28/22 E01/28/22 E DB-4CT

CO003 8.92 LICK RUN PRECAST CON $450,000PRESTON 07/28/22 ES339389200 0.04 02/28/23 E04/28/22 E DD-4CT

DISTRICT 6 PROJECTS - Sorted by Authorization Date for - SFY 2022

COUNTY ROUTE BMP PROJECT NAME PHASE PriorityEstimateStartSTATE PROJECT NO. MILES EndAuth. Start (R) End (R) Cost (R) REMARKS

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS

DEV_RESPBY

I 070 0.85 WHEELING TUNNEL CON $250,000OHIO 07/01/21 ES635WHT2200 0.29 06/30/22 E07/01/21 E OM-ISF

CO002/20 0.50 MARSHALL CO IND PARK 
IAR

CON $350,000MARSHALL 09/28/21 EX32622005000 0.23 02/28/22 E07/28/21 E CD-CT

NA000 0.00 DISTRICT 6-LAB BUILDING CON $1,500,000MARSHALL 11/28/21 EG026LAB100 0.00 08/28/22 E08/28/21 E DD-6CT

WV007 11.52 COOK BRIDGE CON $1,500,000WETZEL 10/28/21 ES3527115200 0.10 10/28/22 E09/28/21 E DD-6CT

DISTRICT 7 PROJECTS - Sorted by Authorization Date for - SFY 2022

COUNTY ROUTE BMP PROJECT NAME PHASE PriorityEstimateStartSTATE PROJECT NO. MILES EndAuth. Start (R) End (R) Cost (R) REMARKS

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS

DEV_RESPBY

NA999    $$ 0.00 SF PAVER ALLOCATION CON $350,000DISTRICT 07 07/01/21 EA387B202200 0.00 06/28/22 E07/01/21 E CP-7SF

NA999    $$ 0.00 STATE FUNDED 
GDRL(DIST)

CON $275,000DISTRICT 07 07/01/21 EA387B112200 0.00 06/28/22 E07/01/21 E CP-7PO

NA999    $$ 0.00 CAT 3 ALLOC PROJ(DIST) CON $250,000DISTRICT 07 07/01/21 EA387C232200 0.00 06/28/22 E07/01/21 E CP-7DF

NA999    $$ 0.00 CAT 6 ALLOC PROJ(DIST) CON $1,500,000DISTRICT 07 07/01/21 EA387C262200 0.00 06/28/22 E07/01/21 E CP-7DF

NA999    $$ 0.00 SLIDE ALLOC PROJ(DIST) CON $1,500,000DISTRICT 07 07/01/21 EA387B302200 0.00 06/28/22 E07/01/21 E CP-7DF

NA999    $$ 0.00 STATE FUNDED STRUC 
LESS T

CON $250,000DISTRICT 07 07/01/21 EA387B122200 0.00 06/28/22 E07/01/21 E CP-7SF

NA999 0.00 PIPE REP/REPL CON $400,000DISTRICT 07 07/01/21 ES387PIPE2200 0.00 06/28/22 E07/01/21 E CP-7DF
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NA999    $$ 0.00 SURFTR/STAB ALLOC CON $250,000DISTRICT 07 07/28/21 EA387A202200 0.00 06/28/22 E07/28/21 E CP-7DF

NA999    $$ 0.00 RESURF CON $1,350,000DISTRICT 07 07/28/21 EA387A132200 0.00 06/28/22 E07/28/21 E CP-7PO

DISTRICT 8 PROJECTS - Sorted by Authorization Date for - SFY 2022

COUNTY ROUTE BMP PROJECT NAME PHASE PriorityEstimateStartSTATE PROJECT NO. MILES EndAuth. Start (R) End (R) Cost (R) REMARKS

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS

DEV_RESPBY

NA999    $$ 0.00 SLIDE ALLOC PROJ(DIST) CON $1,000,000DISTRICT 08 07/01/21 EA388B302200 0.00 06/28/22 E07/01/21 E CP-8DF

NA999    $$ 0.00 CAT 3 ALLOC PROJ(DIST) CON $125,000DISTRICT 08 07/01/21 EA388C232200 0.00 06/28/22 E07/01/21 E CP-8DF

CO029 15.27 GEORGES BRIDGE ENG $40,000RANDOLPH 07/01/21 ES34229152700 0.10 06/28/22 E07/01/21 E DB-8

NA999 0.00 PIPE REP/REPL CON $250,000DISTRICT 08 07/01/21 ES388PIPE2200 0.00 06/28/22 E07/01/21 E CP-8DF

CO220/04 2.19 LITTLE SYCAMORE BRIDGE ENG $40,000PENDLETON 07/01/21 ES336220421900 0.10 06/28/22 E07/01/21 E DB-8

NA999    $$ 0.00 CAT 6 ALLOC PROJ(DIST) CON $450,000DISTRICT 08 07/01/21 EA388C262200 0.00 06/28/22 E07/01/21 E CP-8DF

NA999    $$ 0.00 STATE FUNDED 
GDRL(DIST)

CON $100,000DISTRICT 08 07/01/21 EA388B112200 0.00 06/28/22 E07/01/21 E CP-8PO

NA999    $$ 0.00 SF PAVER ALLOCATION CON $750,000DISTRICT 08 07/01/21 EA388B202200 0.00 06/28/22 E07/01/21 E CP-8SF

NA999    $$ 0.00 STATE FUNDED STRUC 
LESS T

CON $500,000DISTRICT 08 07/01/21 EA388B122200 0.00 06/28/22 E07/01/21 E CP-8SF

NA999    $$ 0.00 CAT 8B ALLOCATION CON $39,000DISTRICT 08 07/01/21 EA388C282200 0.00 06/28/22 E07/01/21 E CP-8DF

NA999    $$ 0.00 SURFTR/STAB ALLOC CON $150,000DISTRICT 08 07/28/21 EA388A202200 0.00 06/28/22 E07/28/21 E CP-8DF

NA999    $$ 0.00 RESURF CON $1,866,000DISTRICT 08 07/28/21 EA388A132200 0.00 06/28/22 E07/28/21 E CP-8PO

CO220/04 2.19 LITTLE SYCAMORE BRIDGE ROW $10,000PENDLETON 12/01/21 ES336220421900 0.10 06/28/22 E12/01/21 E DB-8

CO029 15.27 GEORGES BRIDGE ROW $10,000RANDOLPH 12/01/21 ES34229152700 0.10 06/28/22 E12/01/21 E DB-8
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DISTRICT 9 PROJECTS - Sorted by Authorization Date for - SFY 2022

COUNTY ROUTE BMP PROJECT NAME PHASE PriorityEstimateStartSTATE PROJECT NO. MILES EndAuth. Start (R) End (R) Cost (R) REMARKS

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS

DEV_RESPBY

NA999    $$ 0.00 CAT 8B ALLOCATION CON $120,000DISTRICT 09 07/01/21 EA389C282200 0.00 06/28/22 E07/01/21 E CP-9DF

NA999    $$ 0.00 SLIDE ALLOC PROJ(DIST) CON $1,400,000DISTRICT 09 07/01/21 EA389B302200 0.00 06/28/22 E07/01/21 E CP-9DF

NA999    $$ 0.00 SF PAVER ALLOCATION CON $1,280,000DISTRICT 09 07/01/21 EA389B202200 0.00 06/28/22 E07/01/21 E CP-9SF

NA999    $$ 0.00 STATE FUNDED 
GDRL(DIST)

CON $200,000DISTRICT 09 07/01/21 EA389B112200 0.00 06/28/22 E07/01/21 E CP-9PO

NA999    $$ 0.00 STATE FUNDED STRUC 
LESS T

CON $250,000DISTRICT 09 07/01/21 EA389B122200 0.00 06/28/22 E07/01/21 E CP-9SF

NA999    $$ 0.00 CAT 6 ALLOC PROJ(DIST) CON $850,000DISTRICT 09 07/01/21 EA389C262200 0.00 06/28/22 E07/01/21 E CP-9DF

NA999 0.00 PIPE REP/REPL CON $415,000DISTRICT 09 07/01/21 ES389PIPE2200 0.00 06/28/22 E07/01/21 E CP-9DF

NA999    $$ 0.00 CAT 3 ALLOC PROJ(DIST) CON $70,000DISTRICT 09 07/01/21 EA389C232200 0.00 06/28/22 E07/01/21 E CP-9DF

NA999    $$ 0.00 RESURF CON $1,800,000DISTRICT 09 07/28/21 EA389A132200 0.00 06/28/22 E07/28/21 E CP-9PO

NA999    $$ 0.00 SURFTR/STAB ALLOC CON $300,000DISTRICT 09 07/28/21 EA389A202200 0.00 06/28/22 E07/28/21 E CP-9DF

CO033/02 2.34 INDIAN CREEK BR ROW $75,000SUMMERS 07/28/21 ES34533223400 0.10 09/28/21 E07/28/21 E DD-R-C

US019 0.00 D9 2021 BRIDGE DAY CON $70,000FAYETTE 08/28/21 ET610NRGBD2200 0.00 10/28/21 E08/28/21 E CP-9SF

PF847 0.36 INDIAN CREEK BR CON $1,000,000SUMMERS 11/28/21 ES34584703600 0.03 10/28/22 E09/28/21 E DD-R-CCT

NA000 0.00 DISTRICT 9-MP BUILDING CON $2,500,000GREENBRIER 03/28/22 EG013HDQ904 0.00 04/28/23 E12/28/21 E DD-9CT

WV039 6.82 3RD BRIDGE NORTH 
FORK CHE

ROW $75,000GREENBRIER 01/28/22 ES3133968200 0.04 06/28/23 E01/28/22 E DD-R-C

DISTRICT 10 PROJECTS - Sorted by Authorization Date for - SFY 2022

COUNTY ROUTE BMP PROJECT NAME PHASE PriorityEstimateStartSTATE PROJECT NO. MILES EndAuth. Start (R) End (R) Cost (R) REMARKS

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS

DEV_RESPBY
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I 077 0.00 EAST RIVER MT TUNNEL CON $2,800,000MERCER 07/01/21 ES628ERMT2200 0.00 06/30/22 E07/01/21 E OM-FA

WV016 9.45 BIG CREEK ARCH CON $2,000,000MCDOWELL 09/28/21 ES3241694500 0.04 01/28/23 E07/28/21 E DD-BCT

HA958 0.00 LEX HILL ROAD BR CON $3,050,000MCDOWELL 09/28/21 ES32495800000 0.05 01/28/23 E07/28/21 E DD-R-CCT

WV016 6.50 NEWHALL ARCH #2 CON $650,000MCDOWELL 11/28/21 ES3241665000 0.10 04/28/22 E09/28/21 E DD-B-CCT

US019 0.00 SHADY SPRINGS-BEAVER CON $35,000,000RALEIGH 11/28/21 EX341ZWAY10002 4.36 06/28/23 E09/28/21 E DD-R-CCT

WV016 6.40 NEWHALL ARCH #1 CON $750,000MCDOWELL 11/28/21 ES3241664000 0.10 03/28/23 E09/28/21 E DD-R-CCT

CO005/02 4.46 AVONDALE BR CON $2,410,000MCDOWELL 01/28/22 ES3245244600 0.07 12/28/23 E11/28/21 E DD-R-CCT

DISTRICT 99 PROJECTS - Sorted by Authorization Date for - SFY 2022

COUNTY ROUTE BMP PROJECT NAME PHASE PriorityEstimateStartSTATE PROJECT NO. MILES EndAuth. Start (R) End (R) Cost (R) REMARKS

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS

DEV_RESPBY

NA999 0.00 VARIOUS ENG $400,000STATEWIDE 07/01/21 ES699SLIDE2200 0.00 06/28/22 E07/01/21 E DD-I

NA999 0.00 VARIOUS ENG $2,200,000STATEWIDE 07/01/21 EU699DDPE2200 0.00 06/30/22 E07/01/21 E DD-I

NA999 0.00 CONSULTANT 
AGREEMENTS

ENG $650,000STATEWIDE 07/01/21 EU699AGREE2200 0.00 06/30/22 E07/01/21 E DD-C

NA999 0.00 VARIOUS ROW $250,000STATEWIDE 07/01/21 EU399COND2200 0.00 06/28/22 E07/01/21 E DR-I

NA999 0.00 SURF TRANS 
WORKFORCE DEV

ENG $2,725,000STATEWIDE 07/01/21 ET699TRAIN2200 0.00 06/30/22 E07/01/21 E AH-I

NA999 0.00 WASTEWATER PERMIT 
FEES

ENG $225,000STATEWIDE 07/01/21 ET699PERMI2200 0.00 06/30/22 E07/01/21 E DM-I

NA999 0.00 VARIOUS ENG $200,000STATEWIDE 07/01/21 ET699PAU2200 0.00 06/30/22 E07/01/21 E CP-I

NA999 0.00 EXPRESSWAY SYS O/L CON $400,000STATEWIDE 07/01/21 ES699XWAY2200 1.00 06/30/22 E07/01/21 E OM-IPO

NA999 0.00 X-WAY OVERHEAD SIGNS CON $250,000STATEWIDE 07/01/21 ES699XSIGN2200 0.00 06/30/22 E07/01/21 E DT-ISF

NA999 0.00 VARIOUS CON $3,300,000STATEWIDE 07/01/21 ES699SLIPS2200 0.00 06/30/22 E07/01/21 E CP-DF
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NA999 0.00 VARIOUS BRS ROW $150,000STATEWIDE 07/01/21 ES699SBRRW2200 0.00 06/30/22 E07/01/21 E DR-

NA999 0.00 VARIOUS BRS ENG $800,000STATEWIDE 07/01/21 ES699SBRPE2200 0.00 06/28/22 E07/01/21 E OM-

NA999 0.00 VARIOUS CON $4,350,000STATEWIDE 07/01/21 ES699PIPE2200 0.00 06/30/22 E07/01/21 E CP-DF

NA999 0.00 HERBICIDAL SPRAYING CON $900,000STATEWIDE 07/01/21 ES699HERB2200 0.00 06/30/22 E07/01/21 E OM-IDF

NA999 0.00 EXPRESSWAY LIGHTING 
EXP

CON $829,000STATEWIDE 07/01/21 EG699LIGHT2200 0.00 06/30/22 E07/01/21 E OM-FA

NA999    $$ 0.00 PARKS & FORESTS(PC) CON $2,000,000STATEWIDE 07/01/21 EA399B132200 0.00 06/30/22 E07/01/21 E CP-DF

NA999 0.00 VARIOUS ENG $325,000STATEWIDE 07/01/21 EU699DTPE2200 0.00 06/30/22 E07/01/21 E DT-I

NA999 0.00 STRUCTURES LESS THAN 
20'

ROW $100,000STATEWIDE 07/01/21 ES699STR202200 0.00 06/28/22 E07/01/21 E DR-
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The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated.  Please note that dates are coded with an A or E.  These represent Actual or 
Expected/anticipated.  Any change requests should be noted in the appropriate columns at the right edge of the each table.  The SFY assignments are based on the Authorization dates.  The information is current as of the 09/30/2020 PTS data.
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